

Clerks Report

Committee	Agenda Item No:	Date of Council meeting	Issue	Log	Current Status - RAG 0-3 mths Green 3-6 mths Amber Over 6 mths Red Over 1 year Dark Red	Time Taken Months
Planning	P20/092	03/11/2020	West Street Project Phase 2 - Pavement widening	<p>091121: Meeting with Cllr J.Porter Has spoken to HCC engineers who are currently re-designing the project at a lower cost.</p> <p>030522: The designers have sent the design to WCC Heritage Dept for comment.</p> <p>080622: Heritage Department have requested further detailed drawings.</p>	Ongoing	
Town Council Planning	20/159	24/11/2020	The Broad Street Sidings	<p>040722: Current status of project requested from all parties concerned</p> <p>220722: Visit from HCC highways health and safety advise that all furniture must be removed from highway. Arrangements made for planters to be removed</p> <p>310722</p> <p>260722: Email sent to HCC Councilors and WCC Councillor requesting assistance with the pedestrianisation project plan due to the length of time passed.</p>	Ongoing	
Planning			SUN HILL Development	<p>010622: The following names conflicted checked with no issues - Endeavour, Archer, Fuggle, Challenger, Herald, Pioneer, Progress, Goldings, Keyworths, Bullion.</p> <p>060622: Further names conflict checked for decision at next planning meeting</p> <p>050722 P22/025: That from the original list the Archer is removed and to add the following names. Whitebine, Tolhurst, Aureus, Defender, Bullion, Hopbine, Bramling, Malling, Mathon and Scuppet</p>	Ongoing	